COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 08/ 08/ 2017

ESTI MATE SUMVARY 16: 45: 49
CONTI D C20997 ESTI MATE NO. 0003 PROG SPEC YR 2005
PCN: 20997- BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 47.0 DAYS TI VE ALLOW 50 WORK DAYS
|-70 EBND MBE WALL/ GUARDRAI L: PERCENT TI ME: 94. 00 ORI G TI VE ALLOW 50 WORK DAYS
PRQJECT NO. NHPPO703- 434
|-70 EBND MBE WALL/ GUARDRAI L:
NAVE OF RQAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
HAM LTON CONSTRUCTI ON CO. PAY PERI OD ENDI NG 07/ 19/ 2017 DATE TI ME STARTED 04/ 26/ 2017
P.O BOX 659 DATE LET 03/ 23/ 2017 DATE WORK BEGAN 04/ 26/ 2017
DATE AWARDED 04/ 04/ 2017 DATE TI ME STOPPED 07/19/2017
DATE CONTRACT EXECUTED 04/ 18/ 2017 DATE ACCEPTED 07/ 19/ 2017
SPRI NGFI ELD OR 97477 (541) 746- 2426 DATE NOTI CE TO PROCEED 04/ 26/ 2017
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMI: $ 641, 113. 90 PARTI Ol PATI NG $ 639, 113. 90 $ 161, 049. 30
AWARD PRQJECT AM: $ 758, 895. 50 NON- PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 99. 69% TOTAL EARNI NGS 639, 113. 90 161, 049. 30
FUNDS AVAI LABLE: $ 2,000.00 STOCKPI LED MATERI ALS 0.00 0. 00
GROSS EARNI NGS 639, 113. 90 161, 049. 30
TOTAL CLAI VB $ 0.00 RETAI NAGE -11,383.43 0. 00
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 627, 730. 47 161, 049. 30
LI QU DATED DANAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 627, 730. 47 161, 049. 30
OTHER ADJUSTMVENTS 0. 00 0.00
PAYMENT DUE $ 161, 049. 30

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C20997

PCN: 20997-BI D

PRQJECT: NHPPO703- 434

REF | TEM | TEM

NO. NO. DESCRI PTI ON
CAT NO0200 ROADWAY

0005 201-00000 C earing and G ubbing

0010 202-00090

Renoval of Delineator

0015 202-00220

*Renoval of Asphalt Mat

0020 202-01130

*Renoval of Quardrail Type 3

0025 202-01300

*Renoval of End Anchorage

0030 203-01594

Conbi nati on Loader

0035 203-01597

Pot hol i ng

0040 203-02330

Labor er

0045 208-00013

*Erosion Log Type 1 (20 Inch)

0050 208-00035

*Aggr egat e Bag

0055 208-00046

Pre-fabricated Concrete Washout Structure

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0003

CURRENT
QUANTI TY/
UNITS
UNT PRI CE

1. 000
LS
6, 100. 00000
5. 000
EACH
60. 00000
237.000
SY
50. 00000
1, 688. 000
LF
10. 00000
2.000
EACH
750. 00000
0. 000
HOUR
150. 00000
11. 000
HOUR
200. 00000
0. 000
HOUR
45. 00000
1, 285. 000
LF
5. 30000
140. 000
LF
5. 00000
2.000
EACH

1, 500. 00000

PREV QTY/
QTY TH'S PERI OD
QY TO DATE

1. 000
0. 000

[y

. 000

5. 000
0. 000
5. 000

237.000
0. 000
237.000

1, 688. 000
0. 000
1, 688. 000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

10. 500
0. 500
11. 000

0. 000
0. 000
0. 000

1, 285. 000
0. 000
1, 285. 000

140. 000
0. 000
140. 000

2.000
0. 000
2.000
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16: 45: 49
AMOUNT
TH S CUMULATI VE
PERI OD AMOUNT
0. 00
6, 100. 00
0. 00
300. 00
0. 00
11, 850. 00
0. 00
16, 880. 00
0. 00
1, 500. 00
0. 00
0. 00
100. 00
2, 200. 00
0. 00
0. 00
0. 00
6, 810. 50
0. 00
700. 00
0. 00
3, 000. 00



CONTI D C20997 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 3
PON: 20997-BI D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: NHPP0703- 434 ESTI MATE NO 0003 16: 45: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0060 208-00070 Vehi cl e Tracki ng Pad 1. 000 1. 000
EACH 0. 000 0. 00
4, 000. 00000 1. 000 4, 000. 00
0065 208-00071 Mai nt enance Aggregate (Vehicle Tracking Pad) 0. 000 0. 000
CY 0. 000 0. 00
100. 00000 0. 000 0. 00
0070 208-00103 Renoval and Di sposal of Sedinent (Labor) 44. 000 27.500
HOUR 16. 500 1,072.50
65. 00000 44. 000 2, 860. 00
0075 208- 00105 Renoval and Di sposal of Sedinent (Equipnent) 19. 000 15. 500
HOUR 3. 500 700. 00
200. 00000 19. 000 3, 800. 00
0080 208-00106 *Sweepi ng (Sedi nent Renoval ) 18. 000 8. 500
HOUR 9. 500 1, 425. 00
150. 00000 18. 000 2,700. 00
0085 208-00107 Renoval of Trash 14. 000 14. 000
HOUR 0. 000 0. 00
100. 00000 14. 000 1, 400. 00
0090 208- 00207 Erosi on Control Managenent 10. 000 7. 000
DAY 3. 000 750. 00
250. 00000 10. 000 2,500. 00
0095 210- 00060 Reset Marker 0. 000 0. 000
EACH 0. 000 0. 00
250. 00000 0. 000 0. 00
0100 210-01180 Reset Quardrail (Special) 890. 000 178. 000
LF 712. 000 7,120. 00
10. 00000 890. 000 8, 900. 00
0105 212-00006 *Seedi ng (Native) 0. 700 0. 000
ACRE 0. 700 647.50
925. 00000 0. 700 647.50
0110 212-00032 *Soi | Condi tioning 0. 700 0. 000
ACRE 0. 700 2,450. 00
3, 500. 00000 0. 700 2,450. 00



CONTI D C20997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 20997-BI D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: NHPP0703- 434 ESTI MATE NO. 0003 16: 45: 49
CURRENT PREV QTY/ ANMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 213-00012 *Spray-on Mul ch Bl anket 0. 700 0. 000
ACRE 0. 700 1, 750. 00
2, 500. 00000 0. 700 1, 750. 00
0120 214- 00005 *Landscape Mai ntenance (24 Month) 1. 000 0. 000
LS 0. 000 0. 00
2, 000. 00000 0. 000 0. 00
0125 304- 06000 Aggregat e Base Course (d ass 6) 0. 000 0. 000
TON 0. 000 0. 00
150. 00000 0. 000 0. 00
0130 403-00720 *Hot M x Asphalt (Patching) (Asphalt) 104. 960 0. 000
TON 104. 960 21, 516. 80
205. 00000 104. 960 21, 516. 80
0135 403- 34721 *Hot M x Asphalt (Grading SX) (75) (PG 58-28) 0. 000 0. 000
TON 0. 000 0. 00
176. 60000 0. 000 0. 00
0140 411-10255 *Enul si fied Asphalt (Sl ow Setting) 0. 000 0. 000
GAL 0. 000 0. 00
17. 50000 0. 000 0. 00
0145 606- 00301 *Quardrail Type 3 (6-3 Post Spaci ng) 1, 700. 000 0. 000
LF 1, 700. 000 51, 000. 00
30. 00000 1, 700. 000 51, 000. 00
0150 606- 01340 *End Anchorage Type 3D 1. 000 0. 000
EACH 1.000 900. 00
900. 00000 1. 000 900. 00
0155 606- 02007 *End Anchorage (Flared) (Special) 1. 000 0. 000
EACH 1. 000 2, 000. 00
2, 000. 00000 1. 000 2, 000. 00
0160 607-11525 Fence (Pl astic) 1, 255. 000 1, 255. 000
LF 0. 000 0. 00
5. 00000 1, 255. 000 6, 275. 00
0165 612-00001 Del i neator (Type I) 5. 000 0. 000
EACH 5. 000 500. 00
100. 00000 5. 000 500. 00



CONTI D C20997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 20997-BI D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: NHPP0703- 434 ESTI MATE NO 0003 16: 45: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 612-00003 Del i neator (Type I11) 1. 000 0. 000
EACH 1. 000 250. 00
250. 00000 1. 000 250. 00
0175 625- 00000 *Construction Surveying 1. 000 0. 100
LS 0. 900 9, 270. 00
10, 300. 00000 1. 000 10, 300. 00
0180 626-00000 *Mobi | i zati on 1. 000 0.912
LS 0. 088 6, 600. 00
75, 000. 00000 1. 000 75, 000. 00
0185 626-01104 Public Information Services (Tier 1V) 1. 000 1. 000
LS 0. 000 0.00
2,500. 00000 1. 000 2,500. 00
0190 627-00008 *Modi fi ed Epoxy Pavement Marking 16. 000 0. 000
GAL 16. 000 6, 800. 00
425. 00000 16. 000 6, 800. 00
0195 627-00011 *Pavenent Marking Paint (Waterborne) 10. 000 10. 000
GAL 0. 000 0.00
260. 00000 10. 000 2,600. 00
0200 630- 00007 *Traffic Control Inspection 66. 000 49. 000
DAY 17. 000 1, 700. 00
100. 00000 66. 000 6, 600. 00
0205 630-00012 *Traffic Control Managenent 2.000 1. 000
DAY 1. 000 675. 00
675. 00000 2.000 1, 350. 00
0210 630-80335 *Barricade (Type 3 MA) (Tenporary) 0. 000 0. 000
EACH 0. 000 0. 00
50. 00000 0. 000 0. 00
0215 630-80341 *Construction Traffic Sign (Panel Size A) 3. 000 1. 000
EACH 2.000 40. 00
20. 00000 3. 000 60. 00
0220 630-80342 *Construction Traffic Sign (Panel Size B) 14. 000 6. 500
EACH 7.500 300. 00
40. 00000 14. 000 560. 00



CONTI D C20997 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 6
PON: 20997-BI D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: NHPP0703- 434 ESTI MATE NO 0003 16: 45: 49
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrYy TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 630-80343 *Construction Traffic Sign (Panel Size C 4.000 2.000
EACH 2.000 100. 00
50. 00000 4. 000 200. 00
0230 630-80355 *Portabl e Message Sign Panel 2.000 1. 000
EACH 1. 000 2,500. 00
2,500. 00000 2.000 5, 000. 00
0235 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 1. 000 0. 500
Type
ype) EACH 0. 500 375. 00
750. 00000 1. 000 750. 00
0240 630- 80360 *Drum Channel i zi ng Devi ce 46. 000 23. 000
EACH 23.000 345. 00
15. 00000 46. 000 690. 00
0245 630-80370 Concrete Barrier (Tenporary) 1, 116. 000 558. 000
LF 558. 000 19, 530. 00
35. 00000 1, 116. 000 39, 060. 00
0250 630-80380 *Traffic Cone 50. 000 15. 000
EACH 35. 000 262.50
7.50000 50. 000 375. 00
0255 630- 85020 *Mobi | e Attenuator 1. 000 0. 500
EACH 0. 500 3, 625. 00
7, 250. 00000 1. 000 7, 250. 00
0260 700- 70010 F/ A M nor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0265 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0270 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0275 700-70019 F/ A Asphalt Cenent Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00



CONTI D C20997 COLORADO DEPARTMENT COF TRANSPORTATI ON Page 7
PCN: 20997-BI D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: NHPPO703- 434 ESTI MATE NO 0003 16: 45: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0280 700- 70380 F/ A Erosi on Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0281 900- 00014 Added Item (Lunmp Sum/ -1.000 0. 000
LS -1.000 -4,235.00
4, 235. 00000 -1.000 -4,235.00
CAT 0200 CURRENT AMI $ 319,649.80 $ 140,069.30 % 317, 649. 80
CAT NOO300 STRUCTURES
0285 206- 00000 Structure Excavation 96. 000 96. 000
CY 0. 000 0. 00
40. 00000 96. 000 3, 840. 00
0290 206- 00065 Structure Backfill (FlowFill) 183. 000 183. 000
CY 0. 000 0. 00
250. 00000 183. 000 45, 750. 00
0295 206- 00200 Structure Backfill (dass 2) 72.000 0. 000
cY 72.000 2,520. 00
35. 00000 72.000 2,520. 00
0300 504-06310 *Gound Nail (10 Foot) 81. 000 81. 000
EACH 0. 000 0. 00
225. 00000 81. 000 18, 225. 00
0305 504-06315 *Gound Nail (15 Foot) 311. 000 311. 000
EACH 0. 000 0. 00
250. 00000 311. 000 77,750. 00
0310 515-00400 Concrete Seal er 923. 000 0. 000
Sy 923. 000 18, 460. 00
20. 00000 923. 000 18, 460. 00
0315 602- 00020 *Rei nforcing Steel (Epoxy Coated) 1, 348. 000 1, 348. 000
LB 0. 000 0. 00
1. 70000 1, 348. 000 2,291. 60
0320 602-00210 *Wel ded Wre Fabric 1, 628. 000 1, 628. 000
SY 0. 000 0. 00
12. 50000 1, 628. 000 20, 350. 00



CONTI D C20997 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 20997-BI D ESTI MATE RUN 08/ 08/ 2017
PRQJECT: NHPPO703- 434 ESTI MATE NO 0003 16: 45: 49
CURRENT PREV QTY/ AMOUNT
REF I TEM | TEM QUANTI TY/ QrY TH S PERI OD TH' S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI GD AVOUNT
UNI T PRI CE
CAT NOO300 STRUCTURES
0325 641-10000 *Shotcrete 923. 000 923. 000
SY 0. 000 0. 00
142. 50000 923. 000 131, 527. 50
CAT 0300 CURRENT AMI  $ 320,714.10 % 20,980.00 % 320, 714. 10
CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0330 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
750. 00000 1. 000 750. 00
CAT 0400 CURRENT AMI  $ 750. 00 $ 0.00$ 750. 00
PRQJIECT TOTAL CURRENT AMI  $ 641,113.90 $ 161, 049.30 $ 639, 113. 90



